


Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• One conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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Situation Report 
April 24, 2012 
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Submerged Oil Science Group 
Reassessment 

Spring 2012 Sub Oil Reassessment I , E J 
~--~--~------------------------------------------~ 

I I Temperature dependent, Morrow Lake, Confluence to Saylor 's 

Sensitivity Testing 

Run Modified Scenarios 

Summary Report 

Subme Oil Quantification 

Fall2011 

• denotes status updates since the last report 

En bridge Complete or N/A [JO Denotes Due Date 
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Science Group Status 
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Overbank Science Group 
Reassessment 

Spring 2012 Shoreline and Overbank Reassessment 

Containment Science Group 
Evaluate placement of containment 

Hec-Ras Modeling 

Hydraulic Calculations 

Flood Plain Hec Ras 

Monitoring and Management Plan 

lm lementation of ive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 

• denotes status updates since the last report 

En bridge Complete or N/A [J:CJ Denotes Due Date 
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Location 

Overbank 
OB 14.981 

OB 5.92 ROB 

OB 13.40 LOB 

OB 8.971 

OB 9.10 LOB 

OB 10.37 ROB 

Submerged Oil 
Walling Structure 

Suboil Toolbox 

Containment 
Submerged Structures 1(6) 

Submerged Structures 11(12) 

Control Points (3) 

OB 8.48 LOB 

so 11.21 

OB 11.79 LOB 

so 26.25 

Remediation Progress 
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• denotes sites with status updates since the last report 

En bridge / In development 

Complete or N/A Revisit Previous Phase 

RECOVERY MONITORING 
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AII_Branch_Progress_04-23-2012.x lsx 



Legend 

Remediation Progress 
Remedial Investigation 

NFASubmitted 5.69% 

Rlln Progress 27.37% 

.. ROW Access Obtained 23.04% 

No Progress 



Daily Progress Tracking 
Personnel I Resources Deployed 

4/23/2012 4/22/2012 4/23/2012 4/22/2012 
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Vac & Tanker 
Kalamazoo River System 

27 2 r -
Trucks ~ 0 0 - ~ 

Containment 18 0 

Submerged Oil 2 0 

0 - 0 
Frac Tanks ~-1c< 

- ~ 

0 

--------
0 
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0 --Overbank 4 0 
Boats** 

~ ~--T 
- -

0 ~~ 0 

River Opening 1 1 
1 ~ 0 ~ 

Yellow Iron*** ~1-- ~ ~ 

0 -- 0 - ~ 
Waste l\t1anagement 24 0 

Security & Flaggers 5 4 

4 

--------
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Roll-Off Boxes ~~t 
- ---0 ~ 0 

Operations Center 44 2 Boom Locations 14 14 

Comm. Centers 3 0 

EPA 1 0 

5,225 5,225 -
~ 

Boom in River (ft) -
~- I 0 ~ 0 

EPA Contractors 16 0 

Other ..A{Jencies 0 0 

DEQ 6 0 

DEQ Contractors 5 0 

TOTAL 156 9 
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Facility Sites 
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• 3 CY in cells 
• 250 gal water 
• 4 Roll offs 

















Water Conditions 
River Level Monltorln• D.te 

9 ---- DISCHARGE RATES 
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- MP 10 .0 
4121 

- M P15.0 
- M P21 .5 

- M P35 .0 
Marshall, Ml 

Historic Bridge Park 
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Weather Forecast 
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Command & General Staff 
Updates for UC 



Closing Remarks 

• Enbridge 
• DEQ 
• US EPA 




